Metro Ticket Booking Digitalization

Phase 4: Project Planning & Allocation

1. Execution Strategy

To ensure rapid delivery and flexibility, the project will follow an Agile Scrum methodology. The implementation is divided into four distinct two-week sprints. This iterative approach allows stakeholders to review functioning portal elements early and refine requirements before final deployment.

2. Project Timeline & Milestones

Sprint	Focus Area	Key Deliverables
Sprint 1	Foundation & Data	Creation of custom tables (Stations, Fares, Bookings). Data import of station lists and base fare matrices. Role creation.
Sprint 2	Service Portal UI	Development of the Record Producer. Configuration of Client Scripts for origin/destination validation and GlideAjax fare fetching.
Sprint 3	Backend Automation	Building the Flow Designer logic. Integrating external QR Code REST APIs via IntegrationHub. Setting up Email/SMS Notifications.
Sprint 4	Testing & Go-Live	System Integration Testing (SIT), User Acceptance Testing (UAT), moving Update Sets from DEV to PROD, and user training.

3. Resource Allocation

- **1x Project Manager (Scrum Master):** Responsible for sprint planning, daily stand-ups, and removing technical blockers.
- **2x ServiceNow Developers:** Assigned to configure tables, script GlideAjax calls, build Flow Designer workflows, and setup REST APIs.
- **1x Quality Assurance (QA) Analyst:** Dedicated to writing test cases, performing mobile-responsiveness testing, and executing UAT scripts.
- **1x Transit Operations Subject Matter Expert (SME):** Provides business logic rules, verifies fare matrices, and validates final output.

4. Risk Management Plan

Identifying potential roadblocks early is critical to maintaining the delivery schedule. The following table outlines the highest-impact risks associated with the ServiceNow platform implementation and their mitigation strategies.

Identified Risk	Impact Level	Mitigation Strategy
External QR API Failure	High	Implement robust error-handling in Flow Designer. Fallback to an internal alphanumeric ticket code if the QR generation service times out.
Mobile UI Inconsistencies	Medium	Utilize strictly out-of-the-box ServiceNow Service Portal widgets where possible to ensure native responsiveness, heavily testing on iOS and Android.
Data Import Errors (Fares)	Low	Require SME sign-off on all imported fare matrices in the DEV environment before moving configurations to PROD.

5. Environment & Deployment Strategy

> **Update Set Management:** All development will occur in the dedicated DEV instance. Developers will maintain modular Update Sets (e.g., "Portal_UI", "Flow_Logic", "Data_Schema") to prevent collision. Once Sprint 3 concludes, all Update Sets will be committed to the TEST instance for QA validation before the final migration to PROD.